

| | i | Task Name | Duration | Start | Finish | Predecessors | Resource Names |
|----|---|------------------------------------------------|----------|---------------------|---------------------|--------------|----------------|
| 1 | | EDMS Current Tasks | 140 days | Mon 2/23/04 8:00 AM | Tue 9/7/04 5:00 PM | | |
| 2 | | Engineering and Design EDMS | 88 days | Wed 3/24/04 8:00 AM | Tue 7/27/04 5:00 PM | | |
| 3 | | Requirements | 25 days | Wed 3/24/04 8:00 AM | Tue 4/27/04 5:00 PM | | |
| 4 | | Develop Requirements | 25 days | Wed 3/24/04 8:00 AM | Tue 4/27/04 5:00 PM | | |
| 5 | | Design | 20 days | Wed 4/28/04 8:00 AM | Tue 5/25/04 5:00 PM | 3 | |
| 6 | | Design Specifications | 20 days | Wed 4/28/04 8:00 AM | Tue 5/25/04 5:00 PM | | |
| 7 | | Construction | 13 days | Wed 5/26/04 8:00 AM | Mon 6/14/04 5:00 PM | 5 | |
| 8 | | Build Test Environment - Unit | 3 days | Wed 5/26/04 8:00 AM | Fri 5/28/04 5:00 PM | | |
| 9 | | Build Test Environment - System | 3 days | Wed 5/26/04 8:00 AM | Fri 5/28/04 5:00 PM | | |
| 10 | | Develop forms and import application | 10 days | Tue 6/1/04 8:00 AM | Mon 6/14/04 5:00 PM | 9 | |
| 11 | | Testing | 15 days | Tue 6/15/04 8:00 AM | Tue 7/6/04 5:00 PM | 7 | |
| 12 | | System Test | 5 days | Tue 6/15/04 8:00 AM | Mon 6/21/04 5:00 PM | | |
| 13 | | User Training | 5 days | Tue 6/22/04 8:00 AM | Mon 6/28/04 5:00 PM | 12 | |
| 14 | | User Acceptance Testing | 5 days | Tue 6/29/04 8:00 AM | Tue 7/6/04 5:00 PM | 13 | |
| 15 | | Implementation | 15 days | Wed 7/7/04 8:00 AM | Tue 7/27/04 5:00 PM | 11 | |
| 16 | | Implement in Districts | 15 days | Wed 7/7/04 8:00 AM | Tue 7/27/04 5:00 PM | | |
| 17 | | Hummingbird Upgrade | 140 days | Mon 2/23/04 8:00 AM | Tue 9/7/04 5:00 PM | | |
| 18 | | Upgrade to 5.1.05 | 140 days | Mon 2/23/04 8:00 AM | Tue 9/7/04 5:00 PM | | |
| 19 | | Business Area Maintenance Releases | 120 days | Mon 2/23/04 8:00 AM | Tue 8/10/04 5:00 PM | | |
| 20 | | Survey and Mapping | 40 days | Mon 2/23/04 8:00 AM | Fri 4/16/04 5:00 PM | | |
| 21 | | Construction | 40 days | Mon 4/19/04 8:00 AM | Mon 6/14/04 5:00 PM | 20 | |
| 22 | | Structures | 40 days | Tue 6/15/04 8:00 AM | Tue 8/10/04 5:00 PM | 21 | |
| 23 | | New EDMS Business Areas with Doc Mgt | 120 days | Mon 2/23/04 8:00 AM | Tue 8/10/04 5:00 PM | | |
| 24 | | Construction Contracts | 120 days | Mon 2/23/04 8:00 AM | Tue 8/10/04 5:00 PM | | |
| 25 | | Construction Pre-Qual Vendor Documents | 60 days | Mon 2/23/04 8:00 AM | Fri 5/14/04 5:00 PM | | |
| 26 | | Professional Services Contract Docs | 60 days | Mon 5/17/04 8:00 AM | Tue 8/10/04 5:00 PM | 25 | |
| 27 | | New Edms Areas - Archive Only | 120 days | Mon 2/23/04 8:00 AM | Tue 8/10/04 5:00 PM | | |
| 28 | | Document Control Personnel Docs (Archive?) | 30 days | Mon 2/23/04 8:00 AM | Fri 4/2/04 5:00 PM | | |
| 29 | | MIC Documents | 30 days | Mon 4/5/04 8:00 AM | Fri 5/14/04 5:00 PM | 28 | |
| 30 | | Planning SLD Documents | 30 days | Mon 5/17/04 8:00 AM | Mon 6/28/04 5:00 PM | 29 | |
| 31 | | Safety\Grants | 30 days | Tue 6/29/04 8:00 AM | Tue 8/10/04 5:00 PM | 30 | |
| 32 | | Migrations and Imports | 60 days | Mon 2/23/04 8:00 AM | Fri 5/14/04 5:00 PM | | |
| 33 | | D6 Structures Import | 30 days | Mon 2/23/04 8:00 AM | Fri 4/2/04 5:00 PM | | |
| 34 | | District 2 Surveying & Mapping Document Import | 15 days | Mon 4/5/04 8:00 AM | Fri 4/23/04 5:00 PM | 33 | |
| 35 | | Turnpike Document Import Phase 2 | 15 days | Mon 4/26/04 8:00 AM | Fri 5/14/04 5:00 PM | 34 | |
| | | | | | | | |